Before the
Federal Communications Commission
Washington, D.C. 20554

In the Matter of

Requirements of Waiver Recipients for PS Docket No. 06-229
Early Deployment of an Interoperable
Public Safety Broadband Network in the
700 MHz Band

QUARTERLY REPORT # 5 BY 700 MHz PUBLIC SAFETY BROADBAND
WAIVER RECIPIENT - THE CITY OF MESA ON BEHALF OF THE TRWC

As required by FCC Waiver Order 10-79, the City of Mesa, as the Administrative Manager of
the TOPAZ Regional Wireless Cooperative (TRWC), hereby files the 5th Quarterly Status
Report due on July 19, 2011.

I. Planning
Expected timing for development and issuance of any RFI/RFP

A. No change from April 2011 report.

B. The City of Mesa issued a Request for Proposal (RFP) on November 2, 2010 for a
700MHz LTE Broadband Wide-Area Mobile Data Network. The vendor proposals
were received and reviewed.

C. The City of Mesa has been actively participating in conference calls with the FCC,
PSST and other waiver recipients. This also includes coordination discussions with
neighboring waiver applicants & recipients and the State of Arizona Public Safety
Interoperable Communications Office (PSIC).

Il. Funding
Status of efforts to obtain funding for planning and/or deployment, including budgeting,
assessments, grants or other means
A. No change from April 2011 report.
B. No change from previous reports. The City of Mesa did not receive BTOP grant funding.
C. Public Safety bond funding is available for the replacement of the obsolete
narrowband UHF data network.

I11. Deployment
Status of equipment development and purchase, including number of devices and users
A. No change from April 2011 report.
B. Awaiting FCC ruling on City of Charlotte request for a declaratory ruling of Section
337 on eligible users.
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Site development, including use of existing towers

A. No change from April 2011 report.

B. Final system design will be developed in the design process. Existing municipality
owned tower sites, will be utilized as much as possible. Existing microwave
infrastructure and fiber optic circuits will provide sufficient bandwidth for the
backhaul. Requirements for any new tower sites will depend on the final system
design established in the final design.

Deployments and upgrades (commencement and completion), including site information
and location.
A. No change from April 2011 report.
B. Final design and deployment timeline will be developed in the RFP process.
C. City of Mesa will ensure that all public safety agencies operating within the
geographic areas covered by Mesa’s network will have access to the network.

Applications in development or in use
A. No change from April 2011 report.
B. There are no applications in development or in use at this time. City of Mesa expects
to deploy a network that supports the applications as described in paragraph 46 of the
waiver order.
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